CONTID: C22553R

PCN: 22553R-BID

TIME ALLOW:

CONTRACT DESCRIPTION:
US 6 TUNNELS LIGHTING AND ITS

PROJECT NO:

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0005 PROG

COFRS REPORTING CATEGORY: 1

NHPPOO6A-068

TIME CHARGED: 79.5
PERCENT TIME:

DAYS
54.83

US 6 TUNNELS LIGHTING AND ITS

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC

5920 LAMAR STREET

ARVAD; CO 80003

(303)422-7985

CURRENT PROJECT AMT:$  9,244,812.20
AWARD PROJECT AMT: $  8,920,376.70
PERCENT COMPLETE: 35.93%
FUNDS AVAILABLE: $ 5,923,179.70
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

CLEAR CREEK

PAY PERIOD ENDING 08/27/2021
DATE LET 11/19/2020
DATE AWARDED 01/12/2021

DATE CONTRACT EXECUTED 01/21/2021
DATE NOTICE TO PROCEED  03/15/2021

PARTICIPATING $ 16,921.00
NON-PARTICIPATING 3,304,711.50
TOTAL EARNINGS 3,321,632.50

STOCKPILED MATERIALS 691,440.31
GROSS EARNINGS 4,013,072.81
RETAINAGE -95,778.98
SECURITIES ENCUMBERED 0.00
NET EARNINGS 3,917,293.83
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 3,917,293.83
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

ORIG TIME ALLOW:

PROJECT COM

MENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 09/02/2021

15:24:25

SPEC YR: 2005

FACS REF NO:

145 WORK DAYS
145 WORK DAYS

DATE TIME STARTED 03/15/2021
DATE WORK BEGAN 03/15/2021
DATE TIME STOPPED

DATE ACCEPTED

394,952.00
394,952.00
0.00
394,952.00
-11,848.56
0.00

383,103.44
0.00

0.00

383,103.44

$ 383,103.44



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPOO6A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
0010 203-02330 Laborer 0.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0015 208-00012 *Erosion Log Type 1 (9 Inch) 2,980.000 925.000
LF 0.000 0.00
7.00000 925.000 6,475.00
0020 208-00035 *Aggregate Bag 3,120.000 2,853.000
LF 0.000 0.00
8.50000 2,853.000 24,250.50
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 0.000 0.000
EACH 0.000 0.00
3,121.00000 0.000 0.00
0030 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
3,325.00000 0.000 0.00
0035 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0040 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0045 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0050 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
64.00000 0.000 0.00
0055 208-00207 *Erosion Control Management 15.000 11.000
DAY 2.000 1,046.00

523.00000 13.000 6,799.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0060 210-01130

0065 212-00006

0070 212-00032

0075 213-00003

0080 213-00061

0085 217-00000

0090 240-00000

0095 240-00010

0100 250-00110

0105 607-11525

0110 613-10000

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

ROADWAY

*Reset Guardrail Type 3

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free)

*Mulch Tackifier

*Herbicide Treatment

*Wildlife Biologist

*Removal of Nests

Health and Safety Officer

Fence (Plastic)

Wiring

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

150.000 0.000
LF 0.000
75.00000 0.000
0.800 0.000
ACRE 0.000
2,543.00000 0.000
0.800 0.000
ACRE 0.000
5,640.00000 0.000
0.800 0.000
ACRE 0.000
1,651.00000 0.000
170.000 0.000
LB 0.000
1.25000 0.000
4,200.000 0.000
SY 0.000
0.40000 0.000
80.000 25.500
HOUR 0.000
90.00000 25.500
80.000 0.000
HOUR 0.000
83.00000 0.000
0.000 0.000
HOUR 0.000
81.00000 0.000
100.000 100.000
LF 0.000
5.00000 100.000
1.000 0.500
LS 0.000
592,207.00000 0.500

Page 3
ESTIMATE RUN 09/02/2021

15:24:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2,295.00
0.00
0.00
0.00
0.00
0.00
500.00
0.00
296,103.50



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 613-13100 *Luminare Mounting Support System 1.000 0.500
LS 0.000 0.00
1,846,015.00000 0.500 923,007.50
0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316 0.990
SS Brackets
EACH 0.000 0.00
97.44000 0.990 96.47
0115 MATERIAL ALLOWANCE Fabrication Sets of 0.375" T ype 316 200.500
SS Brackets
EACH 0.000 0.00
97.44000 200.500 19,536.72
0115 MATERIAL ALLOWANCE Undercut Anchor HDA-PR M12 X 125/30 24.500
EACH 0.000 0.00
862.08000 24.500 21,120.96
0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 8,099.500
10" Sticks
EACH 0.000 0.00
19.50000 8,099.500 157,940.25
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE DOMESTIC 1,009.500
EACH 0.000 0.00
18.90000 1,009.500 19,079.55
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 15.500
EACH 0.000 0.00
18.90000 15.500 292.95
0115 MATERIAL ALLOWANCE 1-5/8" X 11-5/8" SS316 SLOTE D BTB 1,099.500
10' Sticks
EACH 0.000 0.00
32.77576 1,099.500 36,036.95
0115 MATERIAL ALLOWANCE SS 4-HOLE SPLICE PLATE 73.500
EACH 0.000 0.00
18.90000 73.500 1,389.15
0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 1,199.500
EACH 0.000 0.00
0.67153 1,199.500 805.50
0115 MATERIAL ALLOWANCE INSULATING BUSHING 2 INCH PL ASTIC 449.495
EACH 0.000 0.00

0.29284 449.495 131.63



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 MATERIAL ALLOWANCE PIPE CLAMP 2 INCH CONDUIT 649.487
EACH 0.000 0.00
0.67153 649.487 436.15

0115 MATERIAL ALLOWANCE 2 INCH POLY L/T SEAL WSHR 449.498
EACH 0.000 0.00
0.57651 449.498 259.14

0115 MATERIAL ALLOWANCE 2 INCH STEEL LOCKNUT 899.505
EACH 0.000 0.00
0.47445 899.505 426.77

0115 MATERIAL ALLOWANCE 2" SS316 RIGID STUT STRAPS D OMESTIC 1,199.499
EACH 0.000 0.00
4.75000 1,199.499 5,697.62

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 999.498
EACH 0.000 0.00
2.23000 999.498 2,228.88

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316SS 5,999.498
EACH 0.000 0.00
2.23000 5,999.498 13,378.88

0115 MATERIAL ALLOWANCE 1/2" SQ WASHER 316SS 499.498
EACH 0.000 0.00
2.35000 499.498 1,173.82

0115 MATERIAL ALLOWANCE 3/8" SQ WASHER 316SS 299.498
EACH 0.000 0.00
2.35000 299.498 703.82

0115 MATERIAL ALLOWANCE 3/4" SQ WASHER 316SS 1,399.500
EACH 0.000 0.00
3.14000 1,399.500 4,394.43

0115 MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S 242.502
EACH 0.000 0.00
1.80951 242.502 438.81

0115 MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3 49.493
EACH 0.000 0.00
0.55200 49.493 27.32



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 MATERIAL ALLOWANCE 3/8-16 X 23/4" HEX HEAD CAP SCREW 3 399.500
EACH 0.000 0.00
0.62000 399.500 247.69

0115 MATERIAL ALLOWANCE 1/2-13 FINISHED HEX NUTS 316 ~ SS-USA 1,249.500
EACH 0.000 0.00
1.40000 1,249.500 1,749.30

0115 MATERIAL ALLOWANCE 3/4 X 1-1/8 O.D. NYLON FLAT WASHER 1,349.494
EACH 0.000 0.00
0.49400 1,349.494 666.65

0115 MATERIAL ALLOWANCE 3/8 X 1-1/4 O.D. FENDER WASH  ER 12,499.541
316SS
EACH 0.000 0.00

0.10900 12,499.541 1,362.45

0115 MATERIAL ALLOWANCE 3/8" LOCKWASHERS 316SS-USA MADE 9,499.481
EACH 0.000 0.00
0.27000 9,499.481 2,564.86

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 1,499.506
EACH 0.000 0.00
0.26300 1,499.506 394.37

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 1,499.462
EACH 0.000 0.00
0.13000 1,499.462 194.93

0115 MATERIAL ALLOWANCE 16 IN BLACK 120# CALBE TIE 5 0/PK 499.508
EACH 0.000 0.00
0.30500 499.508 152.35

0115 MATERIAL ALLOWANCE 1/2-13 X 12FT ALLTHREAD 316 SS-USA 66.500
EACH 0.000 0.00
76.00000 66.500 5,054.00

0115 MATERIAL ALLOWANCE 1/8" AIRCRAFT CABLE-GALV. 499.506
EACH 0.000 0.00
0.26300 499.506 131.37

0115 MATERIAL ALLOWANCE 1/8" HOURGLASS SLEEVES 1,499.462
EACH 0.000 0.00
0.13000 1,499.462 194.93



CONTID:
PCN:
PROJECT:

CAT NO0200

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

C22553R

22553R-BID

NHPPOO6A-068

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/S 316 SS-US

MATERIAL ALLOWANCE 10-32 X PHIL PAN M/S 304 SS-
MADE

MATERIAL ALLOWANCE 10-32 FINISHED HEX NUTS 304
MADE

ESTIMATE NO: 0005

MATERIAL ALLOWANCE #10 FLAT WASHERS SS-USA MADE

MATERIAL ALLOWANCE 1-1/4 ROUND BRASS KEY TAGS

MATERIAL ALLOWANCE 1/4-20 X 1-1/2 HEX C/S 316 S
MADE

MATERIAL ALLOWANCE 3/8-16 2-1/2 HEX C/S 316 SS-
MADE

MATERIAL ALLOWANCE 3/8-16 X 3 HEX C/SS 316 SS-U

MATERIAL ALLOWANCE 3/8-16 X 1-1/4 HEX C/S 316 S
MADE

MATERIAL ALLOWANCE 3/8-16 FINISHED HEX NUTS 316
MADE

MATERIAL ALLOWANCE 1/2-13 X 1-1/2 HEX C/S 316 S
MADE

CURRENT
QUANTITY/
UNITS
UNIT PRICE
A MADE
EACH
2.89000
USA
EACH
0.18400
SS-USA
EACH
0.19900
EACH
0.03500
EACH
0.66000
S-USA
EACH
0.73000
USA
EACH
2.37000
SA MADE
EACH
2.89000
S-USA
EACH
1.22000
SS-USA
EACH
0.59500
S-USA
EACH

3.24000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

898.498
0.000
898.498

1,499.511
0.000
1,499.511

1,499.497
0.000
1,499.497

2,999.429
0.000
2,999.429

2,499.500
0.000
2,499.500

1,999.493
0.000
1,999.493

799.498
0.000
799.498

1,999.498
0.000
1,999.498

5,899.500
0.000
5,899.500

2,699.496
0.000
2,699.496

499.500
0.000
499.500

Page 7

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

2,596.66

275.91

298.40

104.98

1,649.67

1,459.63

1,894.81

5,778.55

7,197.39

1,606.20

1,618.38



CONTID:
PCN:
PROJECT:

CAT NO0200

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

0115

C22553R

22553R-BID

NHPPOO6A-068

ESTIMATE NO: 0005

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE
EACH
0.48000
MATERIAL ALLOWANCE 1/2 LOCKWASHERS 316 SS-USA MADE
EACH
0.54500
MATERIAL ALLOWANCE 1/4-20 FINISHED HEX NUTS 316 ~ SS-USA
MADE
EACH
0.37800
MATERIAL ALLOWANCE 1/4 LOCKWASHERS 316 SS-USA MADE
EACH
0.16800
MATERIAL ALLOWANCE 1/4 FLAT WASHERS 316 SS-USA MADE
EACH
0.19800
MATERIAL ALLOWANCE 1/4 SS BONDED SEALING WASHER
EACH
0.03900
MATERIAL ALLOWANCE 3/8-16 X 21/2" HEX HEAD CAP SCREW 3
EACH
0.55197
MATERIAL ALLOWANCE 3/8-16 X 11/4" HEX HEAD CAP SCREW 3
EACH
0.31240
MATERIAL ALLOWANCE 3/8-16 FINISHED HEX NUT 316 SIS
EACH
0.09760
MATERIAL ALLOWANCE 3/8" X 11/4" FENDER WASHER 3 16 S/S
EACH
0.41600
MATERIAL ALLOWANCE 3/8" MEDIUM SPLIT LOCK WASHE R 316
SIS
EACH

0.07320

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,499.500
0.000
1,499.500

999.505
0.000
999.505

3,999.497
0.000
3,999.497

1,999.524
0.000
1,999.524

3,999.495
0.000
3,999.495

1,999.487
0.000
1,999.487

146.493
0.000
146.493

299.488
0.000
299.488

299.488
0.000
299.488

499.495
0.000
499.495

499.454
0.000
499.454

Page 8

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

719.76

544.73

1,511.81

335.92

791.90

77.98

80.86

93.56

29.23

207.79

36.56



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0115

0115

0115

0115

0120 613-50325

0125 614-87350

0130 625-00000

0135 626-00000

0140 626-01113

0145 627-00008

0150 627-00013

C22553R
22553R-BID
NHPPOO6A-068

ITEM
DESCRIPTION

MATERIAL ALLOWANCE 3/8" SPRING NUT 316 S/S

MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA

SIS

MATERIAL ALLOWANCE 2" RIGID I.P. PIPE STRUT CLA

MATERIAL ALLOWANCE 1-5/8"X1-5/8" SS316 SLOTTED

Sticks

Tunnel Lighting Control System

*Test Fiber Optic Cable

*Construction Surveying

*Mobilization

*Public Information Management (Tier I1I)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

256.503
EACH 0.000
1.80949 256.503
MP 316 19.500
EACH 0.000
9.82800 19.500
MP E.G. 19.502
EACH 0.000
1.80600 19.502

10" 2,999.500
EACH 0.000

14.85152 2,999.500
1.000 0.000
LS 0.000
503,900.00000 0.000
1.000 0.000
LS 0.000
8,171.00000 0.000
1.000 0.500
LS 0.500
18,857.00000 1.000
1.000 0.600
LS 0.000
215,000.00000 0.600
251.000 169.000
DAY 28.000
106.00000 197.000
0.000 0.000
GAL 0.000
282.00000 0.000
0.000 0.000
GAL 0.000
160.00000 0.000

Page 9
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
464.14
0.00
191.65
0.00
35.22
0.00
44,547.13
0.00
0.00
0.00
0.00
9,428.50
18,857.00
0.00
129,000.00
2,968.00
20,882.00
0.00
0.00
0.00
0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 630-00000  *Flagging 1,500.000 1,084.000
HOUR 375.500 14,269.00
38.00000 1,459.500 55,461.00
0160 630-00007 *Traffic Control Inspection 140.000 40.000
DAY 8.000 2,008.00
251.00000 48.000 12,048.00
0165 630-00012 *Traffic Control Management 130.000 67.000
DAY 19.000 21,375.00
1,125.00000 86.000 96,750.00
0170 630-80335 *Barricade (Type 3 M-A) (Temporary) 13.000 3.000
EACH 0.000 0.00
251.00000 3.000 753.00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 17.000 4.500
EACH 0.000 0.00
70.00000 4.500 315.00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 26.000 12.000
EACH 0.000 0.00
257.00000 12.000 3,084.00
0185 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
257.00000 0.000 0.00
0190 630-80344 *Construction Traffic Sign (Special) 355.000 114.000
SF 0.000 0.00
25.00000 114.000 2,850.00
0195 630-80355 *Portable Message Sign Panel 9.000 4.500
EACH 0.000 0.00
16,971.00000 4.500 76,369.50
0200 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 0.000 0.000
Type
yPe) EACH 0.000 0.00
4,400.00000 0.000 0.00
0205 630-80360 *Drum Channelizing Device 125.000 29.000
EACH 0.000 0.00

70.00000 29.000 2,030.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 53.000 26.500
EACH 0.000 0.00
82.00000 26.500 2,173.00
0215 630-80380 *Traffic Cone 100.000 37.500
EACH 0.000 0.00
17.00000 37.500 637.50
0220 630-85020 *Mobile Attenuator 2.000 1.000
EACH 0.000 0.00
81,716.00000 1.000 81,716.00
0225 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70023 F/A On-The-Job Trainee 12,800.000 1,566.500
FA 0.000 0.00
1.00000 1,566.500 1,566.50
0235 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70111 Project First Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,988,027.70 $ 51,094.50 $ 2,136,380.49
CAT NOO0300 TUNNEL 1

0255 203-00000 Unclassified Excavation 0.000 0.000
cY 0.000 0.00

65.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0260 203-01597 *Potholing 20.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0265 206-00065 Structure Backfill (Flow-Fill) 33.000 0.000
cY 0.000 0.00
405.00000 0.000 0.00
0270 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0275 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
SY 0.000 0.00
425.00000 0.000 0.00
0280 515-00400 *Concrete Sealer 15.000 0.000
Sy 0.000 0.00
45.00000 0.000 0.00
0285 601-01000 Concrete Class B 3.000 0.000
cY 0.000 0.00
325.00000 0.000 0.00
0290 613-00150 1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0295 613-00200 2 Inch Electrical Conduit 4,241.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0295 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 4,867.000
LF 0.000 0.00
7.35000 4,867.000 35,772.45
0295 MATERIAL ALLOWANCE 2 Inch Coupling 0.000
EACH 0.000 0.00
22.08600 0.000 0.00
0300 613-00210 2 Inch Electrical Conduit (Special) 1,270.000 0.000
LF 0.000 0.00

50.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0305 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0310 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,363.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0315 613-01200 2 Inch Electrical Conduit (Plastic) 812.000 0.000
LF 812.000 16,646.00
20.50000 812.000 16,646.00
0320 613-01400 4 Inch Electrical Conduit (Plastic) 15.000 0.000
LF 15.000 292.50
19.50000 15.000 292.50
0325 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 795.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0330 613-07016 Pull Box (16"x16"x6") 86.000 0.000
EACH 0.000 0.00
732.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Pull Box (16"x16"x16") 16.000
EACH 0.000 0.00
476.04700 16.000 7,616.75
0330 MATERIAL ALLOWANCE Pull Box (16"x16"x16") 16.000
EACH 0.000 0.00
476.04700 16.000 7,616.75
0330 MATERIAL ALLOWANCE Pull Box (16"x16"x16") 8.000
EACH 0.000 0.00
476.04700 8.000 3,808.38
0335 613-07023 Pull Box (24"x36"x24") 7.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
0340 613-07024 Pull Box (24"x24"x8") 4.000 0.000
EACH 0.000 0.00

1,020.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

C22553R

22553R-BID

NHPPOO6A-068

ITEM
DESCRIPTION

CAT NOO0300 TUNNEL 1

0340

0345

0350

0355

0360

0360

0365

0365

0370

0375

0380

613-07035

613-07060

613-13000

613-13010

613-13040

613-50351

613-80130

613-81690

MATERIAL ALLOWANCE Pull Box (24"x24"x8")

Pull Box (32"x24"x12")

Pull Box (18"x30"x18") Deep

Luminaire (LED) (Special)

Luminaire(LED)(10,000 Lumens)

MATERIAL ALLOWANCE Lumin(LED)(10,000 Lumens)

Luminaire (LED)(40,000 lumens)

MATERIAL ALLOWANCE Lumin (LED)(40,000 Lumens)

Power Transformer (10KVA,480V-120/240V 1Ph)

Service Meter Cabinet

Safety Switch

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
701.12500

0.000
EACH
1,305.00000

8.000
EACH
630.00000

4.000
EACH
2,032.00000

30.000
EACH
1,615.00000

EACH
1,241.00000

52.000
EACH
2,270.00000

EACH
1,812.00000

0.000
EACH
3,511.00000

1.000
EACH
4,863.00000

1.000
EACH
832.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4.000
0.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

30.000
0.000
30.000

0.000
0.000
0.000

52.000
0.000
52.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

2,804.50

0.00

0.00

0.00

0.00

37,230.00

0.00

94,224.00

0.00

0.00

0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0385 613-81800 Branch Circuit Panel (Special) 3.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
0390 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
0395 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
0400 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 0.000 0.00
10,405.00000 0.000 0.00
0405 614-72830 Communications Cabinet 1.000 0.000
EACH 0.000 0.00
37,546.00000 0.000 0.00
0410 614-72867 Fire Extinguisher 8.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0415 614-72894 Emergency Telephone 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
0420 614-80000 Flashing Beacon 2.000 0.000
EACH 0.000 0.00
5,963.00000 0.000 0.00
0425 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
0430 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 2,099.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0435 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00

9,385.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 TUNNEL 1

0440 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0445 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0450 614-87320 Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0455 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
1310 900-00007 Added Item (Each)/ New Branch Circuit Panel 0.000 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 898,789.00 $ 16,938.50 $ 206,011.33
CAT NO0301 TUNNEL 2

0460 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0465 203-01597 Potholing 20.000 8.750
HOUR 0.000 0.00
250.00000 8.750 2,187.50
0470 206-00065 Structure Backfill (Flow-Fill) 30.000 8.000
cY 0.000 0.00
405.00000 8.000 3,240.00
0475 304-06000 *Aggregate Base Course (Class 6) 3.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0480 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 53.000 0.000
SY 0.000 0.00

425.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0485 515-00400 *Concrete Sealer 15.000 0.000
Sy 0.000 0.00
45.00000 0.000 0.00
0490 601-01000 Concrete Class B 3.000 0.000
CcY 0.000 0.00
325.00000 0.000 0.00
0495 613-00200 2 Inch Electrical Conduit 5,470.000 400.000
LF 0.000 0.00
14.00000 400.000 5,600.00
0495 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 297.000
LF 0.000 0.00
7.35000 297.000 2,182.95
0495 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 4,373.000
LF 0.000 0.00
7.35000 4,373.000 32,141.55
0495 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 226.000
LF 0.000 0.00
7.35000 226.000 1,661.10
0495 MATERIAL ALLOWANCE 2 Inch Coupling 0.000
EACH 0.000 0.00
22.08600 0.000 0.00
0500 613-00210 2 Inch Electrical Conduit (Special) 2,078.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0505 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0510 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 2,735.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0515 613-01200 2 Inch Electrical Conduit (Plastic) 2,256.000 1,676.000
LF 580.000 11,890.00

20.50000 2,256.000 46,248.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0520 613-01400 4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0525 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,390.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0530 613-07016 Pull Box (16"x16"x6") 111.000 0.000
EACH 0.000 0.00
732.00000 0.000 0.00
0535 613-07023 Pull Box (24"x36"x24") 6.000 0.000
EACH 3.000 3,930.00
1,310.00000 3.000 3,930.00
0540 613-07024 Pull Box (24"x24"x8") 4.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0540 MATERIAL ALLOWANCE Pull Box (24"x24"x8") 5.000
EACH 0.000 0.00
701.12500 5.000 3,505.63
0545 613-07035 Pull Box (32"x24"x12") 0.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0550 613-07060 Pull Box (18"x30"x18") Deep 8.000 1.000
EACH 6.000 3,780.00
630.00000 7.000 4,410.00
0555 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0560 613-13010 Luminaire(LED)(10,000 Lumens) 36.000 0.000
EACH 0.000 0.00
1,615.00000 0.000 0.00
0565 613-13040 Luminaire (LED)(40,000 lumens) 98.000 0.000
EACH 0.000 0.00

2,270.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0301

0565

0570

0575

0580

0585

0590

0595

0600

0605

0610

0615

613-50351

613-80130

613-81690

613-81800

614-00012

614-01582

614-10245

614-72830

614-72867

614-72894

C22553R

22553R-BID

NHPPOO6A-068

ITEM
DESCRIPTION

TUNNEL 2

MATERIAL ALLOWANCE Lumin (LED)(40,000 Lumens)

Power Transformer (10KVA,480V-120/240V 1Ph)

Service Meter Cabinet

Safety Switch

Branch Circuit Panel (Special)

Sign Panel (Class II)

Steel Sign Support (2-1/2 Inch Round)(Post and

Slipbase)

Lane Use Control Signal LED (Single Faced)

Communications Cabinet

Fire Extinguisher

Emergency Telephone

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
1,812.00000

0.000
EACH
3,511.00000

1.000
EACH
4,863.00000

1.000
EACH
832.00000

3.000
EACH
14,027.00000

24.000
SF
39.00000
56.000
LF
40.00000
4.000
EACH
10,405.00000
1.000
EACH
37,546.00000
10.000
EACH
470.00000
3.000
EACH

2,040.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

30.000
0.000
30.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 19

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

54,360.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 TUNNEL 2

0620 614-80000 Flashing Beacon 2.000 0.000
EACH 2.000 11,926.00
5,963.00000 2.000 11,926.00
0625 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
0630 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 2,187.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0635 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00
9,385.00000 0.000 0.00
0640 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0645 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0650 614-87320 Closed Circuit Television 5.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0655 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
0660 619-30320 4 Inch Galvanized Pipe 215.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
1315 900-00007 Added Item (Each)/ New Branch Circuit Panel 0.000 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00

CAT0301 CURRENT AMT$ 1,158,649.50 $ 31,526.00 $ 171,392.73



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0665 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0670 203-01597 Potholing 20.000 18.000
HOUR 0.000 0.00
250.00000 18.000 4,500.00
0675 206-00065 Structure Backfill (Flow-Fill) 35.000 5.000
CcY 0.000 0.00
405.00000 5.000 2,025.00
0680 304-06000 *Aggregate Base Course (Class 6) 4.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0685 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
Sy 0.000 0.00
425.00000 0.000 0.00
0690 515-00400 *Concrete Sealer 15.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0695 601-01000 Concrete Class B 4.000 0.000
cY 4.000 1,300.00
325.00000 4.000 1,300.00
0700 613-00150 1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0705 613-00200 2 Inch Electrical Conduit 4,968.000 1,303.000
LF 0.000 0.00
14.00000 1,303.000 18,242.00
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00
7.35000 0.000 0.00
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00

7.35000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 TUNNEL 3

0705 MATERIAL ALLOWANCE 2 Inch Coupling 0.000
EACH 0.000 0.00
22.08600 0.000 0.00
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 3,803.000
LF 0.000 0.00
7.35000 3,803.000 27,952.05
0705 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 626.000
LF 0.000 0.00
7.35000 626.000 4,601.10
0705 MATERIAL ALLOWANCE 2 Inch Coupling 0.000
EACH 0.000 0.00
22.08600 0.000 0.00
0710 613-00210 2 Inch Electrical Conduit (Special) 1,570.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0715 613-00400 4 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0720 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,509.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0725 613-01200 2 Inch Electrical Conduit (Plastic) 2,269.000 2,269.000
LF 0.000 0.00
20.50000 2,269.000 46,514.50
0730 613-01400 4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0735 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,280.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0740 613-07016 Pull Box (16"x16"x6") 108.000 32.000
EACH 0.000 0.00

732.00000 32.000 23,424.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22553R-BID ESTIMATE RUN
PROJECT: NHPPOO06A-068 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 TUNNEL 3

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00
476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00

476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00
476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00

476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00
476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00

476.04700 0.000 0.00

0740 MATERIAL ALLOWANCE Pull Box (16"x16"x6") 0.000
EACH 0.000 0.00
476.04700 0.000 0.00

0745 613-07023 Pull Box (24"x36"x24") 7.000 0.000
EACH 3.000 3,930.00
1,310.00000 3.000 3,930.00

0750 613-07024 Pull Box (24"x24"x8") 4.000 2.000
EACH 0.000 0.00
1,020.00000 2.000 2,040.00

0750 MATERIAL ALLOWANCE Pull Box (24"x24"x8") 0.000
EACH 0.000 0.00

701.12500 0.000 0.00

0750 MATERIAL ALLOWANCE Pull Box (24"x24"x8") 5.000
EACH 0.000 0.00
701.12500 5.000 3,505.63



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0755 613-07035 Pull Box (32"x24"x12") 0.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0760 613-07060 Pull Box (18"x30"x18") Deep 8.000 1.000
EACH 4.000 2,520.00
630.00000 5.000 3,150.00
0765 613-13000 Luminaire (LED) (Special) 6.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0770 613-13010 Luminaire(LED)(10,000 Lumens) 38.000 12.000
EACH 0.000 0.00
1,615.00000 12.000 19,380.00
0770 MATERIAL ALLOWANCE Lumin(LED)(10,000 Lumens) 0.000
EACH 0.000 0.00
1,241.00000 0.000 0.00
0775 613-13040 Luminaire (LED)(40,000 lumens) 110.000 32.000
EACH 0.000 0.00
2,270.00000 32.000 72,640.00
0775 MATERIAL ALLOWANCE Lumin(LED)(40,000 lumens) 0.000
EACH 0.000 0.00
1,812.00000 0.000 0.00
0780 613-13050 Luminaire (LED) (50,000 Lumens) 66.000 0.000
EACH 0.000 0.00
2,515.00000 0.000 0.00
0785 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
0790 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
0795 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00

832.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0800 613-81800 Branch Circuit Panel (Special) 3.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
0805 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
0810 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
0815 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 0.000 0.00
10,405.00000 0.000 0.00
0820 614-72830 Communications Cabinet 1.000 0.000
EACH 0.000 0.00
37,546.00000 0.000 0.00
0825 614-72867 Fire Extinguisher 7.000 0.000
EACH 7.000 3,290.00
470.00000 7.000 3,290.00
0830 614-72894 Emergency Telephone 3.000 0.000
EACH 0.000 0.00
2,040.00000 0.000 0.00
0835 614-80000 Flashing Beacon 2.000 0.000
EACH 2.000 11,926.00
5,963.00000 2.000 11,926.00
0840 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
138,056.00000 0.000 0.00
0845 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 1,782.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0850 614-87020 *Optical Transceiver 1.000 0.000
EACH 0.000 0.00

9,385.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 TUNNEL 3

0855 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 0.000
EACH 0.000 0.00
1,381.00000 0.000 0.00
0860 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
0865 614-87320 Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
9,750.00000 0.000 0.00
0870 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
1320 900-00007 Added Item (Each)/ New Branch Circuit Panel 0.000 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00

CAT 0302 CURRENT AMT$ 1,294,623.50 $ 22,966.00 $ 248,420.28
CAT NO0303 TUNNEL 5

0875 203-00000 Unclassified Excavation 50.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0880 203-01597 Potholing 27.750 27.750
HOUR 0.000 0.00
250.00000 27.750 6,937.50
0885 206-00065 Structure Backfill (Flow-Fill) 39.000 14.500
cY 0.000 0.00
405.00000 14.500 5,872.50
0890 304-06000 *Aggregate Base Course (Class 6) 4.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
0895 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
SY 0.000 0.00

425.00000 0.000 0.00



CONTID: C22553R COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

0900 515-00400 *Concrete Sealer 15.000 0.000
Sy 0.000 0.00
45.00000 0.000 0.00
0905 601-01000 Concrete Class B 8.000 4.900
cY 0.000 0.00
325.00000 4.900 1,592.50
0910 613-00150 1-1/2 Inch Electrical Conduit 40.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0915 613-00200 2 Inch Electrical Conduit 2,720.000 2,622.000
LF 98.000 1,372.00
14.00000 2,720.000 38,080.00
0915 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00
7.35000 0.000 0.00
0920 613-00210 2 Inch Electrical Conduit (Special) 980.000 582.000
LF 157.000 7,850.00
50.00000 739.000 36,950.00
0925 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
0930 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 3,360.000 160.000
LF 0.000 0.00
20.00000 160.000 3,200.00
0935 613-01200 2 Inch Electrical Conduit (Plastic) 865.000 791.000
LF 74.000 1,517.00
20.50000 865.000 17,732.50
0940 613-01400 4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0945 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 470.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

0950 613-07016 Pull Box (16"x16"x6") 40.000 20.000
EACH 1.000 732.00
732.00000 21.000 15,372.00
0955 613-07023 Pull Box (24"x36"x24") 8.000 3.000
EACH 0.000 0.00
1,310.00000 3.000 3,930.00
0960 613-07024 Pull Box (24"x24"x8") 4.000 0.000
EACH 2.000 2,040.00
1,020.00000 2.000 2,040.00
0965 613-07035 Pull Box (32"x24"x12") 0.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
0970 613-07060 Pull Box (18"x30"x18") Deep 15.000 10.000
EACH 5.000 3,150.00
630.00000 15.000 9,450.00
0975 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
0980 613-13010 Luminaire(LED)(10,000 Lumens) 14.000 8.000
EACH 0.000 0.00
1,615.00000 8.000 12,920.00
0985 613-13040 Luminaire (LED)(40,000 lumens) 32.000 20.000
EACH 0.000 0.00
2,270.00000 20.000 45,400.00
0990 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
0995 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
1000 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00

832.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

1005 613-81800 Branch Circuit Panel (Special) 3.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
1010 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1015 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
1020 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 4.000 41,620.00
10,405.00000 4.000 41,620.00
1025 614-72830 Communications Cabinet 1.000 1.000
EACH 0.000 0.00
37,546.00000 1.000 37,546.00
1030 614-72867 Fire Extinguisher 10.000 4.000
EACH 0.000 0.00
470.00000 4.000 1,880.00
1035 614-72894 Emergency Telephone 3.000 2.000
EACH 0.000 0.00
2,040.00000 2.000 4,080.00
1040 614-80000 Flashing Beacon 2.000 0.000
EACH 2.000 11,926.00
5,963.00000 2.000 11,926.00
1045 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
138,056.00000 1.000 138,056.00
1050 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 2,538.000 0.000
LF 2,538.000 12,690.00
5.00000 2,538.000 12,690.00
1055 614-87020 *Optical Transceiver 1.000 1.000
EACH 0.000 0.00

9,385.00000 1.000 9,385.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 TUNNEL 5

1060 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 1.000
EACH 0.000 0.00
1,381.00000 1.000 1,381.00
1065 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
1070 614-87320 Closed Circuit Television 2.000 0.000
EACH 2.000 19,500.00
9,750.00000 2.000 19,500.00
1075 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
1080 619-30320 4 Inch Galvanized Pipe 169.000 169.000
LF 0.000 0.00
60.00000 169.000 10,140.00
1325 900-00007 Added Item (Each)/ New Branch Circuit Panel 3.000 0.000
EACH 3.000 48,300.00
16,100.00000 3.000 48,300.00

CAT0303 CURRENT AMT$ 813,024.50 $ 150,697.00 $ 535,981.00
CAT NOO0304 TUNNEL 6

1085 203-00000 Unclassified Excavation 30.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
1090 203-01597 Potholing 4.500 4.500
HOUR 0.000 0.00
250.00000 4.500 1,125.00
1095 206-00065 Structure Backfill (Flow-Fill) 19.000 10.000
cY 0.000 0.00
405.00000 10.000 4,050.00
1100 304-06000 *Aggregate Base Course (Class 6) 2.000 0.000
TON 0.000 0.00

105.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1105 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 33.000 0.000
SY 0.000 0.00
425.00000 0.000 0.00
1110 515-00400 *Concrete Sealer 15.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
1115 601-01000 Concrete Class B 5.400 5.400
cY 0.000 0.00
325.00000 5.400 1,755.00
1120 613-00150 1-1/2 Inch Electrical Conduit 80.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
1125 613-00200 2 Inch Electrical Conduit 4,289.000 4,283.000
LF 6.000 84.00
14.00000 4,289.000 60,046.00
1130 613-00210 2 Inch Electrical Conduit (Special) 1,410.000 1,014.000
LF 6.000 300.00
50.00000 1,020.000 51,000.00
1135 613-00400 4 Inch Electrical Conduit 10.000 0.000
LF 0.000 0.00
17.75000 0.000 0.00
1140 613-01150 *1-1/2 Inch Electrical Conduit (Plastic) 1,788.000 287.000
LF 0.000 0.00
20.00000 287.000 5,740.00
1145 613-01200 2 Inch Electrical Conduit (Plastic) 572.000 448.000
LF 0.000 0.00
20.50000 448.000 9,184.00
1150 613-01400 4 Inch Electrical Conduit (Plastic) 37.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
1155 613-04120 1 Inch Electrical Conduit (Liquidtight Flexible Metal) 1,100.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1160 613-07016 Pull Box (16"x16"x6") 72.000 56.000
EACH 0.000 0.00
732.00000 56.000 40,992.00
1165 613-07023 Pull Box (24"x36"x24") 7.000 3.000
EACH 0.000 0.00
1,310.00000 3.000 3,930.00
1170 613-07024 Pull Box (24"x24"x8") 4.000 1.000
EACH 0.000 0.00
1,020.00000 1.000 1,020.00
1175 613-07035 Pull Box (32"x24"x12") 0.000 0.000
EACH 0.000 0.00
1,305.00000 0.000 0.00
1180 613-07060 Pull Box (18"x30"x18") Deep 10.000 10.000
EACH 0.000 0.00
630.00000 10.000 6,300.00
1185 613-13000 Luminaire (LED) (Special) 4.000 0.000
EACH 0.000 0.00
2,032.00000 0.000 0.00
1190 613-13010 Luminaire(LED)(10,000 Lumens) 24.000 18.000
EACH 0.000 0.00
1,615.00000 18.000 29,070.00
1195 613-13040 Luminaire (LED)(40,000 lumens) 78.000 58.000
EACH 0.000 0.00
2,270.00000 58.000 131,660.00
1200 613-50351 Power Transformer (10KVA,480V-120/240V 1Ph) 0.000 0.000
EACH 0.000 0.00
3,511.00000 0.000 0.00
1205 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
4,863.00000 0.000 0.00
1210 613-81690 Safety Switch 1.000 0.000
EACH 0.000 0.00

832.00000 0.000 0.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1215 613-81800 Branch Circuit Panel (Special) 3.000 0.000
EACH 0.000 0.00
14,027.00000 0.000 0.00
1220 614-00012 Sign Panel (Class II) 24.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1225 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 56.000 0.000
Slipbase)
LF 0.000 0.00
40.00000 0.000 0.00
1230 614-10245 Lane Use Control Signal LED (Single Faced) 4.000 0.000
EACH 4.000 41,620.00
10,405.00000 4.000 41,620.00
1235 614-72830 Communications Cabinet 1.000 1.000
EACH 0.000 0.00
37,546.00000 1.000 37,546.00
1240 614-72867 Fire Extinguisher 6.000 6.000
EACH 0.000 0.00
470.00000 6.000 2,820.00
1245 614-72894 Emergency Telephone 3.000 2.000
EACH 0.000 0.00
2,040.00000 2.000 4,080.00
1250 614-80000 Flashing Beacon 2.000 0.000
EACH 2.000 11,926.00
5,963.00000 2.000 11,926.00
1255 614-86800 Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
138,056.00000 1.000 138,056.00
1260 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 3,596.000 3,596.000
LF 0.000 0.00
5.00000 3,596.000 17,980.00
1265 614-87020 *Optical Transceiver 1.000 1.000
EACH 0.000 0.00

9,385.00000 1.000 9,385.00
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PCN: 22553R-BID ESTIMATE RUN 09/02/2021

PROJECT: NHPPO06A-068 ESTIMATE NO: 0005 15:24:25
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0304 TUNNEL 6

1270 614-87024 *Fiber Optic Termination Panel (24 Fiber) 1.000 1.000
EACH 0.000 0.00
1,381.00000 1.000 1,381.00
1275 614-87319 PLC Control Unit 1.000 0.000
EACH 0.000 0.00
48,986.00000 0.000 0.00
1280 614-87320 Closed Circuit Television 4.000 2.000
EACH 2.000 19,500.00
9,750.00000 4.000 39,000.00
1285 614-87692 *Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
8,037.00000 0.000 0.00
1330 900-00007 Added Item (Each)/ New Branch Circuit Panel 3.000 0.000
EACH 3.000 48,300.00
16,100.00000 3.000 48,300.00

CAT 0304 CURRENT AMT$ 976,577.00 $ 121,730.00 $ 697,966.00
CAT NO0305 VETERANS MEMORIAL TUNNELS WEST BOUN

1290 613-50106 *Lighting Control Center (Special) 1.000 0.000
EACH 0.000 0.00
49,100.00000 0.000 0.00
CAT 0305 CURRENT AMT$ 49,100.00 $ 0.00 $ 0.00

CAT NOO0306 VETERANS MEMORIAL TUNNELS EAST BOUNI

1295 613-50106 *Lighting Control Center (Special) 1.000 0.000
EACH 0.000 0.00
49,100.00000 0.000 0.00
CAT 0306 CURRENT AMT$ 49,100.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1300 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,137.00000 1.000 15,137.00
1305 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,784.00000 1.000 1,784.00
CAT 0400 CURRENT AMT$ 16,921.00 $ 0.00 $ 16,921.00

PROJECT TOTAL CURRENT AMT $ 9,244,812.20 $ 394,952.00 $ 4,013,072.83



